



WEEKLY DRILLING REPORT DECEMBER 23, 2022

WELL: Guluc-2

• Spudded December 10, 2022. Days since spud: 13


Week Summary:

- 1. RIH 13 3/8" casing
- 2. Cement to surface and wait on cement (WOC)
- 3. Test smart tools and pressure test valves

Further Activities:

- 1. Drill out plugs
- 2. Prepare 9 5/8" casing
- 3. Start to drill new hole







This news release may contain certain forward-looking information and statements, including without limitation, statements pertaining to the Company's ability to obtain regulatory approval of the executive officer and director appointments. All statements included herein, other than statements of historical fact, are forward-looking information and such information involves various risks and uncertainties. Trillion does not undertake to update any forward-looking information except in accordance with applicable securities laws.

If you no longer want to receive marketing communications from us, including updates, monthly highlights, etc please <u>unsubscribe from this list</u>.